
Status Report for IRM Application Development Team

February 2007 prepared by Patrick Cope.

Database Administration
 Data warehouse migrations > Migrating OWB from Release 1 into Release 2  *Feb 

2007 
 Designer setup > Setup Release 2 designer and reengineer data objects into 

repository. *2007 
 Source Safe management >  Setup Code management implementation *2007
 Database server replication > Design, implement, test database replication features. 

*MarMay 2007
 Application server replication > Design, implement, test application server replication 

features. *MarMay 2007
 Troubleshooting NPS database server listener and Antivirus issues. *Feb. 2007
 POM audit resolution and testing. > Followup process and remedy modifications.  

*Feb 2007
 Isite clearing house node resolution: > Resolve connection issues.  *Feb 2007
 Migrated GIS project from bonito to kingfish. *Feb. 2007

Web Master
 Post updates to web site as required *Adhoc
 Organize committee to reevaluate the current web site in order for rewrite.  March 

2007
 Post updates to web site 200th NOAA celebration links *Feb. 2007
 Working on new home page updates *Feb. 2007

Vessel List
 Creating a "master vessel list" for Gulf States which will aide in assessing vessel 

activity by year, gear, etc. Using the combination of FIN, coast guard and state vessel 
data to put this list together. This list will reside in an oracle table, in SEFIN. Currently 
defining table structure, awaiting feedback from main user. 25% completed. 

Head Boat
 Replicate legacy DOS system to web based. The system is used to collect/report tour 

trip catches. Data loading functions completed, currently performing requirements 
gathering for reporting functions. 60% completed.

  All the files have now been uploaded to the development server. Complete

Dealer Management System (DMS)
 Dealer Management System. Currently applying minor revisions to the GUI. 85% 

completed.

Louisiana Trip Ticket Review System (LDWF)
 Revising the app to automate the ticket review process some. Currently performing 

requirements gathering, awaiting feedback from the users. 5% completed.
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Gulf Shrimp System (GSS)
 FL shrimp data is integrated into GSS  Currently in production, awaiting feedback 

from Frank Patella. 98% completed

Florida Trip Ticket System (FTT)
 Synchronizing Data Sets with FWC Port agents have reviewed and corrected the 

requested data from FWC.
 Getting Port Agents Corrections to FWC Oracle tables holding changes made to 

Species, County, Vessel, and Salt Water Product License were created.
 Because FWC is still using Oracle 9i it was necessary to provide scripts to create and 

populate these tables provided to Gail MacAulay of FWC.
 Provide changes to water body and gear information. Next.
 Preparation of Dataset to be Used with GSS (with Antonio Cano) Awaiting Review By 

Frank Patella (Guy Davenport is following Up).
 Preparation of Dataset to be loaded into VOU 2005 Data loaded successfully.

Enterprise Data Warehouse (EDW)
 IRM team has been chosen to accept this system from Artech consulting.  Once the 

team has completed previously assigned projects this transfer will begin. On Hold
 Team is reviewing the Discoverer material
 Installation of Oracle Warehouse builder software is awaiting OWB data migration 

from release 1 to release 2.

Science Accreditation Application (SAA)
 Added email feature to application Feb. 2007
 Differentiation between active and not active scientists.  2006 data loaded.
 System in production

Fisheries Logbook System (FLS)
 Changes to 2007 Trip Form: completed.  Added new validation rules. 
 Changes to 2007 Trip Summary Form: completed. 
 New way of getting new dealer permits from SERO: completed.
 Changes in Delinquent List: completed.
 Images of Logbooks for Set Forms are in the loading stage.

Quota Monitoring System (QMS)
 New 2007 form "Coastal Fisheries": Done, in production
 New Shark Landing forms: Done, in production

Pelagic Observer Program (POP Online)
 Minor changes to improve the data entering experience: done. 

Fishery Compliance System (FCS)
 Design Phase.  On Hold.
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Peer Review Publication
 Changes to the look and feel of the application.  Complete.

Pink Shrimp System (PSS)
 Rewrite and replatform Joan Browders Pink Shrimp application.  Currently this 

application is a Basic application.  Pending with a March due date.  On Hold.

NOAA / SEFSC Online Float Plan
 There is a requirement from AOML to use this application so they can schedule the 

use of the vehicles at AOML.  On Hold.

Laptop, Desktop, and PDA Security System (LDPSS)
 System in production for February 2007 reporting.  Complete

Stranding Turtle System (STS)
 Requirement from the SEFSC turtle team to automate a manual data collection 

system and create summary reporting.  In process.

Mammal Stranding Network Directory (Mammal)
 Requirement is to fix the Report Writer software for this application so the directory 

can be printed and published.  In process.

Recreational Billfish System (RBS)
 Working additional requirements for data entry and reporting.  March 2007

Collaborative Acoustic Telemetry (CAT)
 Had a conversation with Pete Sheridan in the beginning of February discussing the 

possibility of Panama City Lab Scientists using this application to house their VEMCO 
data as relates to shark tag research.

Reef Visual Census (RVC)
 Tech Memo published by February 5, 2007
 Raw Data Server Setup by midFebruary (RSMAS).  Waiting on Steve Smith’s go 

ahead
 Oracle Setup (RSMAS Server) by March 2007
 Define data transfer process by April 2007
 RVC data available to public by May 2007

Domestic Longline System ReWrite (DLS)
 During October and November of 2006 we embarked on rewriting this application. 

Due to other priorities this project is on hold.

Fisheries Logbook System ReWrite (FLS)
 Rewrite this application.  On Hold.

SEFSC Web Site ReWrite
 Rewrite this application.  On Hold.
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SEFSC Web Site 
 Create repository for IRM status reports on web site.  Completed Feb. 2007

Beaufort Web Site 
 Web site is waiting for Aleta Hohn to give feedback and content, since May 2006.  On 

Hold.

TED/BRD Web Site for Pascagoula Lab
 Development of this web site is On Hold, waiting for requirements and content. On 

hold.

South Florida Sportfishing Geodatabase System (SFSGeo)
 SFSGEO finished and released. 
 Creating traveldistance lookup table for MRFSS data 19812003.  
 Creating tables with spatial information and generating files needed to calculate the 

driving distances with PCMiler software. 
 Migrating SFSGEO applications from bonito to kingfish for development and 

production. System test is underway.

IRM Administration and Contracts
 Contract for first floor printer has been negotiated since September 2006; however, 

the contract has been modified twice since the work order was approved because of 
Canon, Inc. and IKON Office Solutions additional requirements to insure the contract 
is written to their standards.  Isabel, Liz and P. Cope had a meeting last week to 
finalize this contract with IKON Office Solutions. On Hold.

 Xerox printers 60 month lease expires November 30, 2008
 Eduardo’s contract up for renewal end of March.  
 Eduardo’s last day is February 23, 2007.
 Tony’s contract up for renewal end of March.
 Paul Baertlein’s contract is up for renewal end of July.
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